
DATE: November 22, 2010 
 
TO: RMC Governing Board 
 
FROM: Belinda V. Faustinos, Executive Officer 
 
SUBJECT: Item 12: Consideration of resolution authorizing a grant amendment to the 

City of Santa Fe Springs for the Santa Fe Springs Park Improvements 
Phase 1 (RMC 3595). 

 
PROGRAM AREA:   Rivers and Tributaries, Urban Core 
 
PROJECT TYPE:   Development 
 
JURISDICTION:   City of Santa Fe Springs 
 
PROJECT MANAGER:  Marybeth Vergara 
 
RECOMMENDATION: That the RMC authorize a resolution amending the grant agreement for 
the Santa Fe Springs Park Improvements and Development of Nature Sanctuary  to extend the 
term of the agreement to June 2012 and amend the Tasklist. 
 
PROJECT DESCRIPTION: This amendment extends the performance period to June 2012 and 
amends the project Tasklist and Timeline. Please see attached Exhibit A- City of Santa Fe 
Springs Riverview Phase 1 Timeline. This action will not have an impact on the previously 
approved budget for this project in the amount of $600,000. See attached Exhibit B- Estimate of 
Probable Costs, Exhibit C- Conceptual Design Phase 1 and Exhibit D- Site Photos. 
  
BACKGROUND: This grant amendment has been requested by the City of Santa Fe Springs to 
extend the Timeline for this project.  The last action taken by the RMC Board for this project was 
in November 2009 when the grant was amended for a timeline extension through December 31, 
2010 and re-scoped the project to include the development of Phase 1 of the Nature Park. 
Phase 1 includes construction documents and development of 3.5 acres, just North of 
Telegraph Road/605 Freeway. The project will provide direct access to the public trail adjacent 
to the San Gabriel River and will feature a trail, public seating, picnic areas, native drought 
resistant shrubs, trees, grasses, groundcover, an irrigation system, interpretive signs and 
kiosks.  The City has committed to completing the improvements of the remaining 7.2 acre site 
which is part of the greater Master Plan and Nature Sanctuary once additional funds are 
secured. 
 
The project has been delayed due to technical and logistical issues, involving both the RMC and 
Southern California Edison (SCE). The City failed to submit the working plans to the RMC prior 
to final submission to SCE which led to delays resulting in the redesign and redrawing of the 
plans.  In addition, the City continues to meet with SCE to discuss securing of a 25-year lease, 
followed by approval by the California Public Utilities Commission (PUC). It is anticipated that 
this approval can take up to 6 months (Nov 2010-April 2011). Once the City obtains approval by 
the PUC, it will initiate construction bids, award a construction contract, and begin construction.  
However, the process of initiating the construction bids cannot begin until all parties approve the 
final plans and specifications, and a lease agreement with SCE is approved and signed. 
However, the City has made progress in completing the CEQA process and filed a Notice of 
Exemption (NOE) with the LA County Clerk pursuant to the California code of Regulations, 
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Section 15304.  The RMC will continue to work with the City during this review process and 
continues to use the assistance of Martin Kammerer of Blue Green Consulting who has 
provided technical expertise with issues related to hydrology, geology, geomorphology, 
reviewing the schematic designs, habitat restoration, plant palette and all other areas applicable 
to this project.  
 
In May 2006, the RMC awarded a grant, RMC 3595, in the amount of $600,000 to the City of 
Santa Fe Springs for implementation of Phase I and II which included the functional elements of 
the park including walking trails and landscaping, enhanced connections to the San Gabriel 
River Bike Trail, and native plantings.  This implementation was part of a previously approved 
Santa Fe Springs Park Master Plan & Nature Sanctuary Feasibility Study (RMC 3210) in the 
amount of $100,000.  The City was able to use approximately $50,000 of this funding toward the 
planning of the park Master Plan.  
 
FISCAL INFORMATION:  The total cost for the Santa Fe Springs Park Improvements is 
$600,000. The current funding of $600,000 was originally allocated from RMC Prop 50 funds 
(RMC 3595); There is a change to this allocation redirecting those funds from Proposition 84. 
This grant will cover the passive elements of the park including the schematic site improvement 
plans, subsequent Phase 1 Trail development, construction documents, planting, irrigation, and 
related improvements associated with the development of the Nature Park.  
 
The California State Public Resources Code Section 5096.650(b) and 5066.650(b)(6) provide 
that: (b) The sum of four hundred forty-give million dollars ($445,000,000) to the conservancies 
in accordance with the particular provisions of the statute creating each conservancy for the 
acquisition, development, rehabilitation, restoration, and protection of land and water resources; 
for grants and state administrative costs; and in accordance with the following schedule… 
Section 5096.650(b)(6) to the San Gabriel and Lower Los Angeles Rivers and Mountains 
Conservancy ….$40,000,000. (Proposition 40). 
 
The sum of twenty million dollars ($20,000,000) to the San Gabriel and Lower Los Angeles 
Rivers and Mountains Conservancy for protection of the San Gabriel and lower Los Angeles 
River watersheds pursuant to Division 22.8 (commencing with Section 32600) of the Public 
Resources Code. (Proposition 50). 
 
75050.  The sum of nine hundred twenty eight million dollars ($928,000,000) shall be available 
for the protection and restoration of rivers, lakes and streams, their watersheds and associated 
land, water, and other natural resources in accordance with the following schedule:… (g) The 
sum of seventy two million dollars ($72,000,000) shall be available for projects within the 
watersheds of the Los Angeles and San Gabriel Rivers according to the following schedule: 

(1) $36,000,000 to the San Gabriel and Lower Los Angeles Rivers and Mountains Conservancy 
pursuant to Division 22.8 (commencing with Section 32600). (Proposition 84). 

 
75060. The sum of five hundred forty million dollars ($540,000,000) shall be available for the 
protection of beaches, bays and coastal waters and watersheds, including projects to prevent 
contamination and degradation of coastal waters and watersheds, projects to protect and 
restore the natural habitat values of coastal waters and lands, and projects and expenditures to 
promote access to and enjoyment of the coastal resources of the state, in accordance with the 
following schedule:…. (3) To the Rivers and Mountains Conservancy…..$15,000,000. 
(Proposition 84). 
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Item 12 
 

 
 

LEGISLATIVE AUTHORITY AND RMC ADOPTED POLICIES/AUTHORITIES:  This initial 
grant was authorized by Resolution 2006-23 to the City of Santa Fe Springs in the amount of 
$600,000 for the Santa Fe Springs Park Improvements and Development of Nature Sanctuary, 
and amended in Resolution 2009-31.  
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Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb March April May June July Aug Sep Oct Nov Dec Jan Feb March April May June

1. Initiate Construction Drawings    X
2. Finalize Phasing Plan    X   
3. Process CEQA Documents    X
4. Receive Preliminary Consruction Plans    X         

5 Receive Final Construction Plans    X  
6 Receive Preliminary Cost Estimates    X   
7 Receive Final Cost Estimates    X  
8 Project Review (City, SCE, RMC)    X    X    X    X    X    X    X    X    X    X    X    X    X    X    X    X    X    X    X    X    X    X    X    X    X    X    X    X    X    X    X    X
9 Obtain CPUC Approvals    X    X    X    X    X    X
10 Secure So. Cal. Edison ROW Lease     X
11 Initiate Construction Bids        X   
12 Award Construction Contract       X  
13 Begin Construction       X  
14 Construction Compete    X

TASK NAME
20102009 2012

City of Santa Fe Springs Riverview Park (Phase I) Timeline

Exhibit A

 Project Schedule

2011

14 Construction Compete    X
15 Plant Maintenance (Establishment Period)      X    X    X    X    X
16 Phase I Open to the Public     X
17 Complete Final Grant Paper Work      X

Revised 9-22-10
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Item 12 Exhibit B

 
Job Name:
Job Number:
Date:

DESCRIPTION
ESTIMATED 
QUANTITY UNIT UNIT COST ITEM COST SUB TOTAL

Clearing/Grubbing 65,296               S. F. 0.15                                       9,794 
Sub-Total                   9,794 9,794                  

Removal of telephone poles 1                        L.S. 1,500.00                                1,500 
Miscellaneous posts and 
footings, ex: chain link 
fence 1                        L.S. 4,000.00                                4,000 

Sub-Total                   5,500 5,500                  

Rough grading 65,296               S. F. 0.25                                     16,324 

Finish grading 65,296               S. F. 0.30                                     19,589 

Export materials 988                    C.Y. 30.00                                   29,640 
Sub-Total                 65,553 65,553                

Mow strip - path 980                    L. F. 11.00                                   10,780 

Mow strip - planting area 376                    L. F. 9.00                                       3,384 
Sub-Total                 14,164 14,164                

Santa Fe Springs Nature Park Phase I
05-248
November 4, 2010

DEMOLITION

EARTHWORK/GRADING

OPINION OF PROBABLE CONSTRUCTION COST

Fax (714) 871-1188

MIG 
801 N. Harbor Blvd.

Fullerton, CA  92832
Tel. (714) 871-3638

CLEARING/GRUBBING

CONCRETE

Rev. 02-24-04 1
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Item 12 Exhibit B

Decomposed Granite Path -
Burnt Sienna 62                      TN 102.00                                   6,324 
Crushed Rock (3/8"-1.5") 
for gravel walks 10                      TN 57.00                                        570 
Sierra 3/4" Birdseye for 
gravel pad 2                        TN 73.50                                        147 

Drainage swale gravels: 
Sierra River Cobble (3"-8") 3                        TN 112.50                                      338 

Drainage swale gravels: 
Sierra River Cobble (1.5"-
3") 3                        TN 112.50                                      338 

Drainage swale gravels:  
Sierra (3/8") Birdseye 18                      TN 87.00                                     1,566 

Drainage swale gravels:  
Sierra (1/4"-3/4") Birdseye 6                        TN 87.00                                        522 

AC pavement and base 280                    S.F. 8.00                                       2,240 

16' Wide Access Road CMB 
with 1" D.G. 12,084               S.F. 3.50                                     42,294 

Sub-Total                 54,338 54,338                

SCE Climbing Guard for 
electrical tower w/design 1                        L.S. 25,000.00                            25,000 
6' CLF vehicular Gate 15' 1                        EA. 1,500.00                                1,500 

6' CLF 30                      L.F. 29.00                                        870 

6' CLF pedestrian Gate 8' 2                        EA. 750.00                                   1,500 
Sub-Total                 28,870 28,870                

Sierra Select boulders (1.5' 
x 1.5') 96                      EA. 15.00                                     1,440 
Sierra Select boulders (1.5' 
x 2.0') 80                      EA. 28.50                                     2,280 
Sierra Select boulders (2.0' 
x 2.0') 40                      EA. 43.50                                     1,740 

Signs- Stay on Path 3                        EA. 500.00                                   1,500 
Sign-Maintenance Vehicle 
Only 1                        EA. 500.00                                      500 

Sign- Funding Provided By 1                        EA. 1,000.00                                1,000 

Sign-Park Rules 1                        EA. 750.00                                      750 
Sub-Total                   9,210 9,210                  

SURFACING

SITE AMENITIES

FENCING AND GATES

Rev. 02-24-04 2
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Item 12 Exhibit B

Soil preparation 37,638               S. F. 0.20                                       7,528 

Sheet mulching 3,428                 S.F. 1.00                                       3,428 

Seeding-Grassland Mix 19,034               S. F. 0.12                                       2,284 

Jute Mesh on slopes 888                    S.Y 2.50                                       2,220 

15 Gal. Trees 22                      EA. 100.00                                   2,200 

1 Gal. shrub 1,774                 EA. 6.00                                     10,644 

Plugs 560                    EA. 1.50                                          840 

Irrigation system 37,638               S. F. 0.75                                     28,229 

Wood Mulch 6,044                 S.F. 0.75                                       4,533 

Compost 21                      C.Y. 28.00                                        588 

90 Day maintenance 1                        L. S. 3,000.00                                3,000 

Water service installation 1                        L. S. City of SFS                 45,500 
Sub-Total               110,993 110,993               

Grounding Fence,  Posts & 
Irrigation Equipment 1 L. S. 12,000.00            12,000                

Sub-Total 12,000                12,000                

Grand Sub-Total 310,422               

Mow strip 6" 980                    L. F. 11.00                                   10,780 

Mow strip 4" 376                    L. F. 9.00                                       3,384 
Sub-Total                 14,164  

               296,258 

                 44,439 

10% MOBILIZATION COST 29,626                

2,963                  

ESTIMATED CONTRACT COST                373,286 

CIVIL ENGINEER                  37,398 

CEQA COMPLIANCE                    8,700 

LANDSCAPE AND DESIGN                  62,000 

LEASE PAYMENT TO SCE (Est.) 15,000                

PERMITS AND INSPECTION (Est.)                100,000 

               581,383 

PLANTING AND IRRIGATION

ELECTRICAL

1% BOND COST

ESTIMATED TOTAL COST

TOTALS

DEDUCTIVE ALTERNATE

SUB-TOTAL

15% CONTINGENCY

MIG has no control over the cost of labor, materials, equipment or the contractor's methods of determining costs.  These 
opinions of probable costs represent our best judgement as design professionals familiar with the construction industry and 
public works contracts.  MIG cannot and does not guarantee that proposals, bids or construction costs will not vary from our 
opinion of probable construction costs.  Opinion of Probable Cost shall not be used as a bid form or for any bidding 
purposes.

Prepared by: mh
Reviewed by: st
Approved by: sl

Rev. 02-24-04 3
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Typewritten Text
Item 12- Exhibit C Phase 1 Design



Item 12‐ Exhibit D‐ Site Photos 

 

View of site looking South toward Telegraph Road, Santa Fe Springs 

 

View of Site looking North, away from Telegraph Road. San Gabriel River and Bike path 
to the left.  
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Example of proposed enhancements in SF Springs.  Photo is of the existing West San 
Gabriel River Parkway project, City of Lakewood.  

 

Example of proposed enhancements in area near San Gabriel River.  Photo is of the 
existing West San Gabriel River Parkway project, City of Lakewood.  
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November 22, 2010 - Item 12 
 

RESOLUTION 2010-86 
 

RESOLUTION OF THE SAN GABRIEL AND LOWER LOS ANGELES 
RIVERS AND MOUNTAINS CONSERVANCY (RMC) AUTHORIZING A 
GRANT AMENDMENT TO THE CITY OF SANTA FE SPRINGS FOR THE 
SANTA FE SPRINGS PARK IMPROVEMENTS (RMC 3595) 

 
 
WHEREAS, The legislature has found and declared that the San Gabriel River and its tributaries, 
the Lower Los Angeles River and its tributaries, and the San Gabriel Mountains, Puente Hills, and 
San Jose Hills constitute a unique and important open space, environmental, anthropological, 
cultural, scientific, educational, recreational, scenic, and wildlife resource that should be held in trust 
to be preserved and enhanced for the enjoyment of, and appreciation by, present and future 
generations; and 
 
WHEREAS, The people of the State of California have enacted the Clean Water, Clean Air, Safe 
Neighborhoods, and Coastal Protection Bond Act of 2002 (Proposition 40) which provides funds for 
the RMC Grant Program; and 
 
WHEREAS, The people of the State of California have enacted the Water Security, Clean Drinking 
Water, Coastal and Beach Protection Act of 2002 (Proposition 50), which provides funds for the 
RMC grant program; and 
 
WHEREAS, The people of the State of California have enacted the Safe Drinking Water, Water 
Quality and Supply, Flood Control, River and Coastal Protection Bond Act of 2006 (Proposition 84), 
which provides funds for the RMC grant program; and 
 
WHEREAS, The RMC may award grants to local public agencies, state agencies, federal agencies, 
and nonprofit organizations for the purposes of Division 22.8 the Public Resources Code; and 
 
WHEREAS, The RMC previously approved Resolutions  2006-23 and  the grantee has requested 
an amendment to the grant to revise the timeline and extend the term of the grant agreement to 
June 2012, and 
 
WHEREAS, this action is exempt from the environmental impact report requirements of the 
California Environmental Quality Act (CEQA); and NOW 
 
Therefore be it resolved that the RMC hereby: 
 
1. FINDS that this action is consistent with the San Gabriel and Lower Los Angeles Rivers and 

Mountains Conservancy Act and is necessary to carry out the purposes and objectives of 
Division 22.8 of the Public Resources Code. 

2. FINDS that the actions contemplated by this resolution are exempt from the environmental 
impact report requirements of the California Environmental Quality Act. 

3. APPROVES a grant amendment to the City of Santa Fe Springs for the Santa Fe Springs 
Park Improvements and Development of Nature Sanctuary (RMC 3595) extending the term 
of the agreement to June 30, 2012 and amending the Timeline and project scope.  
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Resolution 2010-86 

4. ADOPTS the staff report dated November 22, 2010 

 
~ End of Resolution ~ 

 
 
 
Passed and Adopted by the Board of the 
SAN GABRIEL AND LOWER LOS ANGELES RIVERS AND MOUNTAINS 
CONSERVANCY on November 22, 2010 
 
 
 

____________________________ 
Frank Colonna, Chairperson 

 
 
 
ATTEST: ______________________ 
  Terry Fujimoto 
  Deputy Attorney General 
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